
 
Contract:  62968 Authorization:  1 Date:  9/14/2006
  
County:  DuPage 
  
Section:  E-1-14-I-2 
  
Route:  FAP 338 
  
District:  1 
  
Project:   
  
Description:  RECONSTRUCTION OF BRIDGE DECK JOINTS AND SEALING THE 
BRIDGE DECK OF THE EXISTING STRUCTURE CARRYING IL ROUTE 59 OVER 
THE I-88 TOLLWAY IN NAPERVILLE (SN 022-9900). 
  
Contractor:  D. Construction, Inc. 
  
Awarded Contract Value:  $111,670.40 
 
Authorization Amount:  $52,380.00 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change in design is necessary to fulfill the 
original intent of the contract. 
 




